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1.  Originator

Robert Cole

2.  Log Date:

04/11/02

3.  CCR #:
  

02-0302

4. Rev:

—

5.  Tel:

301-925-0799

6. Rm #:

2110C

7. Dept.

SE/HW

8. CCR Title: Ship t1dpp05 and Rimage to EDC

9. Originator Signature/Date

 Robert Cole     /s/     4/10/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 4/10/02

13.  Office Manager Signature/Date

Jim Mather     /s/     4/10/02

14.  Category of Change:

Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
920-TDE-001, 921-TDE-002, 921-TDE-003

17. Schedule
Impact:
          

18.   CI(s) Affected:DIPHW

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
EDC DVD production is falling behind due to orders exceeding production capability

24.  Proposed Solution:  (use additional sheets if necessary)
Ship the VATC Rimage unit and PC (t1dpp05) to EDC.  This is on a temporary basis as the VATC system can be spared until a
replacement is procured.
Since the VATC will be without the Rimage on a temporary basis only, the hardware diagram and network documentation for the
VATC will not be updated.  The replacement system is assumed to have the same name as the old system.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait until additional Rimage unit(s) can be procured for EDC

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
EDC DVD production will continue to lag well behind orders

27.  Justification for Emergency (If Block 15 is “Emergency”):
EDC currently has a 12 TB DVD backlog.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     4/11/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
G. G. Gavigan     /s/    4/11/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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